

AD-A236 138



2
J
1
1
1
**DEPARTMENT OF THE NAVY
JUSTIFICATION OF ESTIMATES
FY 1992/FY 1993 BUDGET ESTIMATES**



SUBMITTED TO CONGRESS FEBRUARY 1991

PROCUREMENT

**SHIPBUILDING AND
CONVERSION, NAVY**

91 6 5 019

91-01295

Distribution Unlimted

DEPARTMENT OF THE NAVY
SHIPBUILDING AND CONVERSION, NAVY

JUSTIFICATION OF ESTIMATES FOR FISCAL YEARS 1992/93

TABLE OF CONTENTS

INDEX.....	1
BUDGET APPENDIX EXTRACT.....	2
STATUS OF COMPLETION OF PRIOR YEAR SHIPBUILDING PROGRAM.....	20
BUDGET ACTIVITY JUSTIFICATION:	
BUDGET ACTIVITY 1 - BALLISTIC MISSILE SHIPS.....	22
BUDGET ACTIVITY 2 - OTHER WARSHIPS.....	23
BUDGET ACTIVITY 3 - AMPHIBIOUS SHIPS.....	25
BUDGET ACTIVITY 4 - MINE WARFARE AND PATROL SHIPS.....	26
BUDGET ACTIVITY 5 - AUXILIARIES AND CRAFT.....	27
COMPARISON OF PROGRAM REQUIREMENTS AND FINANCING.....	32

Approved: [Signature] *Qasim*

Date: [Signature] *10-10-92*

Classification: Public Confidential Unclassified Dual classification

Quality: Inspected Not Inspected

Ref ID: A-1

SHIPBUILDING AND CONVERSION, NAVY

For expenses necessary for the construction, acquisition, or conversion of vessels as authorized by law, including armor and armament thereof, plant equipment, appliances, and machine tools and installation thereof in public and private plants; reserve plant and Government and contractor-owned equipment layaway; procurement of critical, long leadtime components and designs for vessels to be constructed or converted in the future; and expansion of public and private plants, including land necessary therefor, and such lands and interests therein, may be acquired, and construction prosecuted thereon prior to approval of title [], as follows:

TRIDENT ballistic missile submarine program, \$1,331,201,000;

SSN-21 attack submarine program \$1,783,000,000: Provided, That the Secretary of Defense shall ensure the Secretary of the Navy considers all available options under applicable statutes and regulations in the development and promulgation of the acquisition strategy for the SSN-21: Provided further, That the Secretary of the Navy shall compete the award for the next SSN-21 submarine: Provided further, That the Secretary of the Navy shall consider all applicable factors in making an award including the desirability of a competitive acquisition strategy for the entire SSN-21 program;

Aircraft carrier service life extension program, \$405,000,000: Provided, That these funds are available only for advance procurement of material and other efforts associated with the industrial availability of the U.S.S. KENNEDY at the Philadelphia Naval Shipyard leading to the extension of the service life of the carrier;

DDG-51 destroyer program, \$3,113,003,000;

LHD-1 amphibious assault ship program, \$959,800,000;

LSD-41 dock landing ship cargo variant program, \$240,000,000;

MHC coastal mine hunter program, \$204,000,000;

AOE combat support ship program, \$398,200,000;

LCAC landing craft air cushion program, \$267,900,000;

Oceanographic ship program \$43,100,000;

Sealift ship program, \$900,000,000: Provided, That \$30,000,000 shall be

available only for the purchase of one existing petroleum product tanker; For craft, outfitting, and post delivery, \$409,800,000; For first destination transportation, \$5,800,000;

In all: \$10,160,804,000, which includes \$100,000,000 for the DDG-51 destroyer program in addition to funds provided heretofore in this paragraph]: \$8,647,200,000, to remain available for obligation until September 30, [1995] 1998: Provided, That additional obligations may be incurred after September 30, [1995] 1998, for engineering services, tests, evaluations, and other such budgeted work that must be performed in the final stage of ship construction[; Provided further, That none of the funds herein provided for the construction or conversion of any naval vessel to be constructed in

shipyards in the United States shall be expended in foreign shipyards for the construction of major components of the hull or superstructure of such vessel: Provided further, That none of the funds herein provided shall be used for the construction of any naval vessel in foreign shipyards: Provided further, That of the funds appropriated in this paragraph, not less than \$23,000,000 shall be available only to procure thirty Advanced Video Processor units and associated display heads]. Further, for the foregoing purposes \$8,297,900,000, to become available for obligation on October 1, 1992 and to remain available for obligation until September 30, 1999: Provided, That additional obligations may be incurred after September 30, 1999, for engineering services, tests, evaluations, and other such budgeted work that must be performed in the final stages of ship construction.

None of the funds herein appropriated for the construction or conversion of any naval vessel to be constructed in shipyards in the United States shall be expended in foreign shipyards for the construction of major components of the hull or superstructure of such vessel: Provided, That none of the funds herein provided shall be used for the construction of any naval vessel in foreign shipyards: (10 U.S.C. 5013, 5063, 7296, 7298; Department of Defense Appropriations Act, 1991; additional authorizing legislation to be proposed.)

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) SUMMARY**

		Budget Plan (Amounts for PROCUREMENT actions programmed)		
		1990 actual	1991 est.	1992 est.
Identification code		1991 est.	1992 est.	1993 est.
	Program by activities:			
	Direct program:			
00.0101	Fleet ballistic missile ships	1,138,076	1,297,968	6,238,530
00.0201	Other warships	6,953,148	6,331,753	6,492,860
00.0301	Amphibious ships	260,923	1,191,100	245,134
00.0401	Mine warfare and patrol ships	599,281	203,750	250,830
00.0501	Auxiliaries, craft, and prior-year program costs	2,562,281	1,581,200	1,932,440
10.0001	Total	11,513,708	9,613,771	8,647,200
	Financing:			
17.0001	Recovery of prior year obligations			
	Unobligated balance available, start of year:			
21.4002	For completion of prior year budget plans	-419,808	-159,716	-835,100
21.4003	Available to finance new budget plans	-655,324	204,616	646,800
21.4009	Reprogramming from/to prior year budget plans			
22.4001	Unobligated balance transferred to other accounts	-60,000		
23.8001	Red. pursuant to P.L. 99-177 in unob. bal (discr)	145,222		
	Unobligated balance available, end of year:			
24.4002	For completion of prior year budget plans	159,716	835,100	
24.4003	Available to finance subsequent year budget plans	526,008		
25.0001	Unobligated balance lapsing			
39.0001	Budget authority	11,209,520	10,193,771	8,758,900
	Budget authority:			
40.0001	Appropriation	11,537,900	10,160,804	8,647,200
40.7501	Reduction pursuant to P.L. 101-165 (-)	-9,008		
40.7502	Reduction pursuant to P.L. 101-511 (-)		-11,933	
40.8001	Reduction pursuant to P.L. 99-177 (discr) (-)	-150,645		
41.0001	Transferred to other accounts (-).	-449,200	-159,716	-835,100
42.0001	Transferred from other accounts*	162,000	204,616	646,800
43.0001	Appropriation (adjusted)	11,111,050	10,193,771	8,758,900
50.0001	Reappropriation	98,470		
	Relation of obligations to outlays:			
71.0001	Obligations incurred, net			
72.4001	Obligated balance, start of year			
74.4001	Obligated balance, end of year			
77.0001	Adjustments in expired accounts (net)			
78.0001	Adjustments in unexpired accounts			
90.0001	Outlays			

Shipbuilding and Conversion, Navy
(Rescission Proposai)
Program and Financing (in Thousands of dollars) SUMMARY

		Budget Plan (amounts for PROCUREMENT actions programmed)		
		1990 actual	1991 est.	1992 est.
Identification code	17-1011-8-1-051			
10.0001	Total	-405,000		
	Program by activities:			
	Financing:			
	Unobligated balance available, start of year:			
21.4002	For completion of prior year budget plans			
24.4002	Unobligated balance available, end of year:			
For completion of prior year budget plans				
40.3001	Budget authority (Appropriation Rescission P			
	Relation of obligations to outlays:			
71.0001	Obligations incurred, net			
72.4001	Obligated balance, start of year			
74.4001	Obligated balance, end of year			
90.0001	Outlays			

Shipbuilding and Conversion, Navy
(Rescission Proposal)
Program and Financing (In Thousands of dollars) FISCAL YEAR 1991

		Obligations		
		1990 actual	1991 est.	1992 est.
Identification code	17-1611-5-1-061			
Program by activities:				
10.0001 Total		-297,300	-84,800	-24,300
Financing:				
Unobligated balance available, start of year:				
For completion of prior year budget plans		\$37,700	72,300	
Unobligated balance available, end of year:				
For completion of prior year budget plans		-137,700	-72,900	-48,600
Budget authority (Appropriation rescission p				
21.4002 For completion of prior year budget plans				
24.4002 For completion of prior year budget plans				
40.3001 Budget authority (Appropriation rescission p		-405,000		

Shipbuilding and Conversion, Navy
(Rescission Proposals)
Program and Financing (in Thousands of dollars) SUMMARY

		1990 actual	1991 est.	1992 est.	1993 est.	Dollations
Identification code	17-1611-5-1-051					
10.0001	Total	-267,300		-64,600		-24,300
	Program by activities:					
21.4002	Unobligated balance available, start of year: For completion of prior year budget plans		137,700		72,900	
24.4002	Unobligated balance available, end of year: For completion of prior year budget plans		-137,700		-72,900	
40.3001	Budget authority (Appropriation rescission P)		-405,000			
	Financing:					
71.0001	Relation of obligations to outlays: Obligations incurred, net	-267,300		-64,600		-24,300
72.4001	Obligated balance, start of year		-247,050		-25,100	
74.4001	Obligated balance, end of year		251,100		198,450	
90.0001	Outlays		-20,250		-60,750	
						-76,950

Shipbuilding and Conversion, Navy
(Recession Proposals)
Object Classification (in Thousands of dollars) SUMMARY

	1990 actual	1991 est.	1992 est.	1993 est.
Identification code	17-1611-8-1-051			
Direct obligations:				
131.001 Equipment		-267,300	-84,800	-24,300
198.001 Total Direct obligations		-267,300	-84,800	-24,300
999.901 Total obligations		-267,300	-84,800	-24,300

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) SUMMARY**

Obligations

Identification code	17-1611-0-1-051	1990 actual	1991 est.	1992 est.	1993 est.
Program by activities:					
Direct program:					
00.0101	Fleet ballistic missile ships	988,541	1,309,226	632,025	235,500
00.0201	Other warships	7,680,588	6,615,992	6,662,360	6,293,614
00.0301	Amphibious ships	385,346	959,329	487,078	392,315
00.0401	Nine warfare and patrol ships	923,603	303,979	301,270	204,733
00.0501	Auxiliaries, craft, and prior-year program costs	1,720,710	1,735,857	1,742,204	1,584,729
10.0001	Total	11,298,788	9,924,383	9,824,937	8,710,891
Financing:					
17.0001	Recovery of prior year obligations	-74,641			
	Unobligated balance available, start of year:				
21.4002	For completion of prior year budget plans	-7,698,342	-7,332,578	-7,226,582	-6,895,645
21.4003	Available to finance new budget plans	-419,808	-159,716	-835,100	
21.4009	Reprogramming from/to prior year budget plans				
22.4001	Unobligated balance transferred to other accounts	-80,000			
	Red. pursuant to P.L. 99-177 in unob bal (discr)	145,222			
23.8001	Unobligated balance available, end of year:				
24.4002	For completion of prior year budget plans	7,332,578	7,226,582	6,895,645	6,482,654
24.4003	Available to finance subsequent year budget plans	159,716	535,100		
25.0001	Unobligated balance lapsing	526,006			
39.0001	Budget authority				
		11,209,520	10,193,771	8,758,900	8,297,900
40.0001	Budget authority:				
40.7501	Appropriation	11,557,900	10,160,804	8,647,200	8,297,900
40.7501	Reduction pursuant to P.L. 101-165 (-)	-9,005			
40.7502	Reduction pursuant to P.L. 101-511 (-)			-11,933	
40.8001	Reduction pursuant to P.L. 99-177 (discr) (-)	-150,645			
41.0001	Transferred to other accounts (-).	-449,200	-159,716	-835,100	
42.0001	Transferred from other accounts.	162,000	204,616	646,900	
43.0001	Appropriation (adjusted)	11,111,050	10,193,771	8,758,900	8,297,900
50.0001	Reappropriation	98,470			
Relation of obligations to outlays:					
71.0001	Obligations incurred, net	11,298,788	9,924,383	9,824,937	8,710,891
72.4001	Unobligated balance, start of year	30,211,391	31,120,259	30,135,292	28,380,679
74.4001	Unobligated balance, end of year	-31,120,259	-30,135,292	-28,380,679	-26,251,320
77.0001	Adjustments in expired accounts (net)	700,807			
78.0001	Adjustments in unexpired accounts	-74,641			
90.0001	Outlays				
		11,016,086	10,908,350	11,378,950	10,840,250

Shipbuilding and Conversion, Navy
Object Classification (in Thousands of dollars) SUMMARY

		1990 actual	1991 est.	1992 est.	1993 est.
Identification code 17-1811-0-1-051					
Direct obligations:					
Other services:					
125.003 Contracts	236,828	230,832	228,870	181,951	
125.004 Other	226,728	220,808	217,971	182,810	
131.001 Equipment	10,835,231	8,473,343	9,178,098	8,336,130	
199.001 Total Direct obligations	11,298,768	9,924,383	9,824,937	8,710,891	
999.901 Total obligations	11,298,768	9,924,383	9,824,937	8,710,891	

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1989**

**Budget Plan (amounts for PROCUREMENT
actions proposed)**

Identification code	17-1611-0-1-051	1980 actus	1981 est.	1982 est.	1983 est.
Program by activities:					
Direct program:					
00.0101	Fleet ballistic missile ships				
00.0201	Other warships				
00.0301	Ambitious ships				
00.0401	Mine warfare and patrol ships				
00.0501	Auxiliaries, craft, and prior-year program costs				
10.0001	Total				
Financing:					
17.0001 Recovery of prior year obligations					
Unobligated balance available start of year:					
21.4002	For completion of prior year budget plans	-71,440			
21.4003	Available to finance new budget plans	87,627			
21.4009	Reprogramming from/to prior year budget plans	-82,100			
22.4001	Unobligated balance transferred to other accounts	50,813			
23.8001	Red. pursuant to P.L. 99-177 In undo bal (discr)				
24.4002	Unobligated balance available end of year:				
24.4002	For completion of prior year budget plans				
42.0001	Budget authority (Transferred from other ac	14,900			
		5,056			
			151,100		

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1989**

Identification code	17-1611-0-1-061	Obligations				
		1990 actual	1991 est.	1992 est.	1993 est.	
Program by activities:						
Direct program:						
00.0101	Fleet ballistic missile ships	58,238	82,874	129,532	52,107	
00.0201	Other warships	827,050	258,414	230,111	845,966	
00.0301	Amphibious ships	70,512	51,317	36,999	51,095	
00.0401	Nine warfare and patrol ships	102,627	13,769	34,827	3,767	
00.0501	Auxiliaries, craft, and prior-year program costs	179,574	146,878	49,319	45,726	
10.0001	Total	1,238,001	853,282	481,068	898,661	
Financing:						
17.0001	Recovery of prior year obligations	-187				
	Unobligated balance available, start of year:					
21.4002	For completion of prior year budget plans	-2,727,032	-1,876,845	-1,028,649	-698,661	
21.4003	Available to finance new budget plans	-71,440				
21.4009	Reprogramming from/to prior year budget plans					
22.4001	Unobligated balance transferred to other accounts	-82,100				
23.8001	Red, pursuant to P.L. 99-177 in unob bal (discr)	80,813				
24.4002	Unobligated balance available, end of year:					
	For completion of prior year budget plans					
42.0001	Budget authority (transferred from other ac	14,900	5,056	151,100		

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1988**

		Budget Plan (amounts for PROCUREMENT actions programmed)		
		1990 actual	1991 est.	1992 est.
Identification code	17-1611-0-1-051			
Program by activities:				
Direct program:				
Fleet ballistic missile ships				
Other warships				
Amphibious ships				
Auxiliaries, craft, and prior-year program costs				
Total	10,000.1			
Financing:				
17.0001 Recovery of prior year obligations				
Unobligated balance available, start of year:				
For completion of prior year budget plans		-55,185	-144,041	
Available to finance new budget plans		-143,184		102,500
Reprogramming from/to prior year budget plans		10,000		
Unobligated balance transferred to other accounts		44,628		
Red. pursuant to P.L. 99-177 in unob bal (discr)				
Unobligated balance available, end of year:				
For completion of prior year budget plans		144,041		
Available to finance subsequent year budget plans				
39.0001 Budget authority			-144,041	102,500
Budget authority:				
41.0001 Transferred to other accounts (-)			-144,041	
42.0001 Transferred from other accounts				102,500
Appropriation (adjusted)			-144,041	102,500

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of Dollars) FISCAL YEAR 1988**

		Obligations			
		1980 actual	1981 est.	1982 est.	1983 est.
Identification code	17-1811-0-1-051				
Program by activities:					
Direct program:					
Fleet ballistic missile ships		39,823	65,862	145,840	
Other warships		807,891	545,485	704,684	
Amphibious ships		55,514	52,867	124,585	
Auxiliaries, craft, and prior-year program costs		42,469	36,842	20,000	
Total		745,497	700,456	994,909	
Financing:		-63,002			
Recovery of prior year obligations			-2,418,846	-1,592,865	-892,409
Unobligated balance available, start of year:			-55,185	-144,041	
For completion of prior year budget plans					
Available to finance new budget plans					
Reprogramming from/to prior year budget plans					
Unobligated balance transferred to other accounts					
Red. pursuant to P.L. 99-177 in unob bal (discr)					
Unobligated balance available, end of year:					
For completion of prior year budget plans					
Available to finance subsequent year budget plans					
Budget authority					
Budget authority:			-144,041	102,800	
Transferred to other accounts (-)					
Transferred from other accounts					
Appropriation (adjusted)			-144,041	102,800	
41.0001					
42.0001					
43.0001					

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1987**

		Budget Plan (amounts for PROCUREMENT actions programmed)		
		1990 actual	1991 est.	1992 est.
Identification code	17-1811-0-1-051			
Program by activities:				
Direct programs:				
Fleet ballistic missile ships				
00.0101 Other warships				
00.0201 Auxiliaries, craft, and prior-year program costs				
Total	10,000.1			
Financing:				
17.0001 Recovery of prior year obligations				
Unobligated balance available, start of year:				
21.4002 For completion of prior year budget plans		-270,874	-15,675	
21.4003 Available to finance new budget plans		42,900		159,400
21.4009 Reprogramming from/to prior year budget plans		78,500		
22.4001 Unobligated balance transferred to other accounts		29,999		
23.8001 Red. pursuant to P.L. 99-177 in unobt bel (discr)				
Unobligated balance available, end of year:				
24.4002 For completion of prior year budget plans		15,675		
24.4003 Available to finance subsequent year budget plans		-103,800	-15,675	159,400
39.0001 Budget authority				
Budget authority:				
41.0001 Transferred to other accounts (-)		-162,000	-15,675	
42.0001 Transferred from other accounts		58,200		159,400
43.0001 Appropriation (adjusted)		-103,800	-15,675	159,400

Shipbuilding and Conversion, Navy
Program and Financing (In Thousands of dollars) FISCAL YEAR 1987

		Obligations		
		1990 actual	1991 est.	1992 est.
Identification code		1990 actual	1991 est.	1992 est.
Program by activities:				
Direct program:				
Fleet ballistic missile ships		58,312	189,592	9,600
Other warships		457,150	706,549	135,700
Auxiliaries, craft, and prior-year program costs		86,288	135,308	14,100
Total		681,750	1,033,449	159,400
Financing:				
Recovery of prior year obligations		-4,435		
Unobligated balance available, start of year:				
For completion of prior year budget plans		-1,567,842	-1,033,449	
Available to finance new budget plans		-270,874	-15,675	
Reprogramming from/to prior year budget plans				
Unobligated balance transferred to other accounts		78,500		
Red. pursuant to P.L. 99-177 in unob bal (discr)		29,999		
Unobligated balance available, end of year:				
For completion of prior year budget plans		1,033,449		
Available to finance subsequent year budget plans		15,675		
Budget authority				
-103,800		-15,675	159,400	
Budget authority:				
Transferred to other accounts (-)		-162,000	-15,675	
Transferred from other accounts		58,200		
Appropriation (adjusted)				
-103,800		-15,675	159,400	

**Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1986**

		Budget Plan (amounts for PROCUREMENT actions programmed)		
Identification code	17-1611-0-1-051	1990 actual	1991 est.	1992 est.
Program by activities:				
Direct program:				
00.0101	Fleet ballistic missile ships			
00.0201	Other warships			
00.0301	Amphibious ships			
00.0401	Mine warfare and patrol ships			
00.0501	Auxiliaries, craft, and prior-year program costs			
Total	10.0001			
Financing:				
17.0001	Recovery of prior year obligations			
Unobligated balance available, start of year:				
For completion of prior year budget plans		-22,309		
Available to finance new budget plans		-469,403	36,000	25,800
Reprogramming from/to prior year budget plans		3,600		
Unobligated balance transferred to other accounts		18,478		
Red. pursuant to P.L. 99-177 in unob bal (discr)				
Unobligated balance available, end of year:				
For completion of prior year budget plans		506,534		
Unobligated balance lapsing				
42.0001	Budget authority (Transferred from other ac			
Unobligated balance available, start of year:		16,900	36,000	25,800
Unobligated balance lapsing				
Total	10.0001			
Identification code 17-1611-0-1-051				
Program by activities:				
Direct program:				
00.0101	Fleet ballistic missile ships	46,423		
00.0201	Other warships	298,182		25,800
00.0301	Amphibious ships	66,433		
00.0401	Mine warfare and patrol ships	20,584	36,000	
00.0501	Auxiliaries, craft, and prior-year program costs	57,920	12,795	
Total	10.0001	489,442	46,795	25,800
Financing:				
17.0001	Recovery of prior year obligations	-7,017		
Unobligated balance available, start of year:				
For completion of prior year budget plans		-984,623	-12,795	
Available to finance new budget plans		-22,309		
Reprogramming from/to prior year budget plans				
Unobligated balance transferred to other accounts				
Red. pursuant to P.L. 99-177 in unob bal (discr)		3,600		
Unobligated balance available, end of year:		18,478		
For completion of prior year budget plans		12,795		
Unobligated balance lapsing		506,534		
42.0001	Budget authority (Transferred from other ac	16,900	36,000	25,800

Shipbuilding and Conversion, Navy
Program and Financing (in Thousands of dollars) FISCAL YEAR 1984

Budget Plan (amounts for PROCUREMENT
activities programmed)

		1990 actual	1991 est.	1992 est.	1993 est.
Identification code	17-1611-0-1-051				
Program by activities:					

10.0001 Total

Financing:

Unobligated balance available, start of year:
21.4009 Reprogramming from/to prior year budget plans

42.0001 Budget authority (Transferred from other ac

		1990 actual	1991 est.	1992 est.	1993 est.
Identification code	17-1611-0-1-051				
Program by activities:					

10.0001 Total

Financing:

Unobligated balance available, start of year:
21.4009 Reprogramming from/to prior year budget plans

42.0001 Budget authority (Transferred from other ac

		STATUS OF COMPLETION OF PRIOR YEAR SHIPBUILDING PROGRAMS			
		Uncompleted As of <u>31 Dec 1990</u>	To Be Completed in <u>FY 1991</u>	To Be Completed in <u>FY 1992</u>	To Be Completed in FY 1993 and Subsequent Years
FY 1983 and Prior Years			0	0	0
Ships		1	0	1	0
New Construction		1	0	1	0
Conversion		0	0	0	0
FY 1984			0	0	0
Ships		1	1	0	0
New Construction		1	0	0	0
Conversion		0	0	0	0
FY 1985			4	4	0
Ships		9	0	5	0
New Construction		9	0	5	0
Conversion		0	0	0	0
FY 1986			3	3	0
Ships		14	0	7	0
New Construction		13	0	6	0
Conversion		1	0	1	0
FY 1987			4	4	0
Ships		15	0	5	0
New Construction		14	0	5	0
Conversion		1	0	1	0
FY 1988			6	6	0
Ships		15	0	2	0
New Construction		15	0	2	0
Conversion		2	0	2	0
FY 1989			5	5	0
Ships		23	0	17	0
New Construction		21	0	17	0
Conversion		2	0	2	0

FY 1990	Ships	22
	New Construction	19
	Conversion	3
The FY 1991	Ships	10
	New Construction	10
	Conversion	0
	Total	101000
	000	000

FY 1992 request includes 12 new construction ships.

BUDGET ACTIVITY NO. 1 - BALLISTIC MISSILE SHIPS

(**\$ in Thousands**)

FY 1993 Estimate	\$ -
FY 1992 Estimate	\$ -
FY 1991 Estimate	\$1,297,968
FY 1990 Actual	\$1,138,075

PURPOSE AND SCOPE

Budget Activity 1 provides for the new construction of ballistic missile ships and supporting vessels and the conversion of existing ships to specialized configurations required to meet strategic objectives.

JUSTIFICATION OF FUNDS

The TRIDENT mission is to provide an undersea strategic missile system in order to ensure that the U.S. continues to maintain a credible, survivable deterrent independent of foreseeable threats. TRIDENT submarines are highly survivable due to the incorporation of the latest state of the art in submarine quietness, mobility, and self-defense. Each has an integrated radio room designed to provide communication links in a hostile electromagnetic environment and carries the latest in submarine defense systems. Other features include a 70-day patrol period, a 25-day turnaround period between patrols, not less than 10 year intervals between overhauls/refuelings, and a projected operating life of 30 years.

BUDGET ACTIVITY NO.2 - OTHER WARSHIPS

(\$ in Thousands)

FY 1993 Estimate	\$ 6,492,560
FY 1992 Estimate	\$ 6,238,530
FY 1991 Estimate	\$ 4,926,753
FY 1990 Actual	\$ 6,953,148

PURPOSE AND SCOPE

Budget Activity 2 provides for construction, conversion, modernization or service life extension of major warships other than ballistic missile ships.

JUSTIFICATION OF FUNDS

The funds requested for appropriation for Budget Activity 2 include:

CVN CARRIER REPLACEMENT (\$ in thousands)

<u>FY 1992</u>	<u>AMT</u>	<u>QTY</u>	<u>FY 1993</u>	<u>AMT</u>
0	-	-	0	\$852,000

AIRCRAFT CARRIER

The FY 1993 request includes \$852,000,000 in advance procurement funding to support construction of CVN-76 in FY 1995. This funding is required to procure long leadtime nuclear propulsion equipment.

SSN-21 CLASS NEW DESIGN SUBMARINE (NUCLEAR) (\$ in Thousands)

	FY 1992	AMT	QTY	AMT
	\$1,903,225		1	
				\$2,161,074

The FY 1992 request includes \$1,527,725 in full funding for one SSN-21 Class Submarine and \$375,500 in advance procurement funding for long lead HM&E and nuclear components for the FY 1993 and FY 1995 SEAWOLF Class Submarine program. The FY 1993 request includes \$1,685,674 in full funding for one SSN-21 Class Submarine and \$475,400 in advance procurement for long lead HM&E and nuclear components for the FY 1994 and FY 1996 SEAWOLF Class Submarines. The SSN-21 Class Submarine is intended to combat the rapidly increasing capabilities of Soviet submarine forces into the 1990's and beyond. The SSN-21 will be quieter and incorporate a more advanced combat system (BSY-2) than presently employed on the improved SSN-688 class.

DDG-51 GUIDED MISSILE DESTROYER

(\$ in Thousands)

	FY 1992	AMT	QTY	AMT
	\$4,335,305		5	
				\$34,479,486

The FY 1992 budget requests full funding of \$4,319,105 for five DDG-51 Guided Missile Destroyers and \$16,200 in advance procurement funds for continuation of the MK-45/MK-6 (Gun Mounts and Ammunition Hoists) multiyear procurement for the FY 1993 and FY 1994 programs. The FY 1993 budget requests full funding of \$3,479,486 for four DDG Class Destroyers. The DDG 51 will have a combat system which has the capability to perform simultaneous missions in Anti-Air, Strike, Anti-Surface and Anti-Submarine warfare areas. The DDG 51 will operate offensively and defensively as units of Carrier Battle Groups, Surface Action Groups, and in support of Underway Replenishment Groups and the Marine Amphibious Task Forces. The DDG 51 Class design provides outstanding combat capability and survivability while meeting procurement and life cycle support cost constraints.

BUDGET ACTIVITY NO.3 - AMPHIBIOUS SHIPS

	(\$ in Thousands)
FY 1993 Estimate	\$ 250,830
FY 1992 Estimate	\$ 245,134
FY 1991 Estimate	\$ 1,198,100
FY 1990 Actual	\$ 260,923

PURPOSE AND SCOPE

Budget Activity 3 provides for the construction and conversion of amphibious ships.

JUSTIFICATION OF FUNDS

The funds requested for appropriation for Budget Activity 3 include:

LSD-41 LANDING SHIP DOCK (CARGO VARIANT)

(**\$ in Thousands**)

<u>QTY</u>	<u>AMT</u>	<u>QTY</u>	<u>AMT</u>
1	\$245,134	1	\$250,830

The FY 1992/1993 budget requests \$245,134 in FY 1992 and \$250,830 in FY 1993 to fully fund one LSD-41 Class Dock Landing (Cargo Variant) Ship each year. The LSD (CV) will transport and launch amphibious craft and vehicles with their crews and embarked personnel in amphibious assault operations. It will also provide limited docking and repair services for conventional landing craft and Air Cushion Landing Craft (LCAC). The ships differ from the LSD-41 in that it will carry two less LCAC and have additional cargo capacity. LSD (CV) class ships are required in order to make up a cargo capacity shortfall and meet the amphibious lift requirement of two plus Marine Expeditionary Brigades.

BUDGET ACTIVITY NO.4 - MINE WARFARE AND PATROL SHIPS

(\$ in Thousands)

FY 1993 Estimate	\$222,170
FY 1992 Estimate	\$231,096
FY 1991 Estimate	\$203,750
FY 1990 Actual	\$599,281

PURPOSE AND SCOPE

Budget Activity 4 provides for the construction and conversion of ships with minesweeping capability, as well as patrol and escort ships.

JUSTIFICATION OF FUNDS

The funds requested for appropriation for Budget Activity 4 include:

MHC COASTAL MINE HUNTER (\$ in Thousands)

	<u>FY 1992</u>	<u>AMT</u>	<u>QTY</u>	<u>FY 1993</u>	<u>AMT</u>
			2		\$222,170

\$231,096 is requested for two Coastal Minehunter MHC ships in FY 1992. The FY 1993 request of \$222,170 is also for two MHC ships: The MHC is a new class of coastal minehunting ships which will conduct mine neutralization, hunting, and sweeping operations in the U.S. harbor and coastal environment.

BUDGET ACTIVITY NO. 5 - AUXILIARIES, CRAFT, AND PRIOR YEAR PROGRAM COSTS

(\$ in Thousands)

FY 1993 Estimate	\$1,332,340
FY 1992 Estimate	\$1,932,440
FY 1991 Estimate	\$1,582,200
FY 1990 Actual	\$2,562,281

PURPOSE AND SCOPE

Budget Activity 5 provides for the construction, conversion, and acquisition of auxiliary ships and craft, as well as other costs such as outfitting, post delivery, cost growth, and escalation on prior year shipbuilding programs, when required.

JUSTIFICATION OF FUNDS

The funds requested for appropriation for Budget Activity 5 include:

TAGOS OCEAN SURVEILLANCE SHIP

(\$ in Thousands)

	<u>FY 1992</u>	<u>QTY</u>	<u>AMT</u>	<u>FY 1993</u>	<u>QTY</u>	<u>AMT</u>
	-	-		1	-	\$149,924

The FY 1993 request is for one dual acoustic system SURTASS TAGOS-23 hull designed with a SWATH (Small Waterplane Area Twin Hull) configuration. TAGOS ships will be used as a unit of the Military Sealift Command to support the towed arrays and data processing/transmitting equipments of the SURTASS system which collects, processes, and transmits acoustic data.

AOE FAST COMBAT SUPPORT SHIP

(\$ in Thousands)

	<u>FY 1992</u>	<u>AMT</u>	<u>FY 1993</u>	<u>AMT</u>
<u>QTY</u>	<u>QTY</u>	<u>AMT</u>	<u>QTY</u>	<u>AMT</u>
1		\$540,110		

The FY 1992 request includes \$540,110 for one AOE-6 class ship. The AOE will deliver on-station munitions, bulk POL, and dry and frozen provisions to battle groups underway in hostile environments. The multi-product AOE significantly extends the endurance of the battle group for combat operations. The FY 1992 request is for one ship.

OCEANOGRAPHIC RESEARCH SHIP

(\$ in thousands)

	<u>FY 1992</u>	<u>AMT</u>	<u>FY 1993</u>	<u>AMT</u>
<u>QTY</u>	<u>QTY</u>	<u>AMT</u>	<u>QTY</u>	<u>AMT</u>
2		\$129,818		\$213,948

The Oceanographic Research Ship program provides for two separate missions: ocean research, performed by AGOR class ships, and ocean survey, performed by TAGS class ships. The AGOR ships are monohulls, while the TAGS include two hull-types: monohull and SWATH (Small Waterplane Area Twin Hull). The FY 1992 request includes \$129,818 for a monohull AGOR ship and an ice capable monohull TAGS (OCEAN). The FY 1993 request includes \$213,948 for a SWATH TAGS and a monohull TAGS (OCEAN).

EAST SEALITE

(\$ in thousands)

	<u>QTY</u>	<u>FY 1992</u>	<u>AMT</u>	<u>QTY</u>	<u>FY 1993</u>	<u>AMT</u>
						\$201,400

Program operational concepts are being defined.

SERVICE CRAFT

	<u>QTY</u>	<u>FY 1992</u>	<u>AMT</u>	<u>QTY</u>	<u>FY 1993</u>	<u>AMT</u>
	(4)		\$15,468	(14)		\$199,478

\$15,468 is requested in FY 1992 for two floating cranes (YD) and two fuel oil barges (YON); \$199,478 is requested in FY 1993 for four open lighters (YC), four floating cranes (YD), four barracks craft (APL), one floating drydock (AFDB), and one fuel oil barge (YON).

LCAC LANDING CRAFT AIR CUSHION

	<u>QTY</u>	<u>FY 1992</u>	<u>AMT</u>	<u>QTY</u>	<u>FY 1993</u>	<u>AMT</u>
	(12)		\$265,902	-		-

The FY 1992 budget requests \$265,902 for full funding of twelve LCAC's. The Landing Craft Air Cushion (LCAC) is a fully amphibious air cushion vehicle capable of operating from existing and planned well deck ships. The LCAC transports weapon systems, equipment, cargo, and personnel of the assault elements of the Marine Air/Ground Task Force, both from ship to shore and across the beach.

<u>OUTFITTING</u>	<u>FY 1992</u>	<u>(\$ in Thousands)</u>	<u>FY 1993</u>	<u>QTY</u>	<u>AMT</u>
					<u>\$275,150</u>

The FY 1992/1993 appropriations request provides for outfitting material including spares, repair parts, and other material required to fill ships' initial allowance of storeroom and operating space items. Funds are budgeted incrementally on a lead-time away basis from each ship's projected delivery date.

<u>POST DELIVERY</u>	<u>FY 1992</u>	<u>(\$ in Thousands)</u>	<u>FY 1993</u>	<u>QTY</u>	<u>AMT</u>
					<u>\$175,153</u>

The FY 1992/1993 appropriation requests provides post delivery costs for design, planning, and government related labor costs required to correct ship deficiencies identified during trials. It is limited to the work which can be accomplished within the SCN funding availability period. All funds required for correction of deficiencies for a particular ship are budgeted in the first fiscal year in which funding is required.

<u>INFLATION</u>	<u>FY 1992</u>	<u>(\$ in Thousands)</u>	<u>FY 1993</u>	<u>QTY</u>	<u>AMT</u>
					<u>\$524,900</u>

FY 1992 funds in the amount of \$524,900 is requested for inflation increases on shipbuilding contracts for FY 91 and prior programs.

<u>First Destination Transportation</u>	(\$ in Thousands)		
<u>QTY</u>	<u>FY 1992</u>	<u>AMT</u>	<u>FY 1993</u>
-	\$5,939		\$6,131

The FY 1992/1993 request provides for the movement of newly procured equipment and material from the contractor's plant to the initial point by receipt of the Government.

<u>SHIP SPECIAL SUPPORT EQUIPMENT</u>	(\$ in Thousands)		
<u>FY 1992</u>	<u>FY 1993</u>		
<u>QTY</u>	<u>AMT</u>	<u>QTY</u>	<u>AMT</u>
-		-	\$11,100

Classified. Details will be provided separately.

COMPARISON OF FY 1990 PROGRAM REQUIREMENTS AS REFLECTED
IN FY 1991 BUDGET WITH FY 1990 PROGRAM REQUIREMENTS AS
SHOWN IN FY 1992 BUDGET

SUMMARY OF REQUIREMENTS (\$ IN THOUSANDS)

	Total Program Per 1991 Requirements Budget	Total Program Requirements Per 1992 Budget	Increase (+) or Decrease (-)
P fleet Ballistic Missile	1,214,741	1,138,075	-76,666
O ther Warships	6,838,299	6,953,148	+114,849
A mphibious Ships	260,952	260,923	-29
M ine Warfare and Patrol Ships	531,940	599,281	+67,341
A uxiliaries, Craft and PY Program Costs	2,173,501	2,562,281	+388,780
T otal Fiscal Year Program	11,019,433	11,513,708	+494,275

EXPLANATION BY BUDGET ACTIVITY
(\$ IN THOUSANDS)

1. FLEET BALLISTIC MISSILE SHIPS (\$-76,666) - Congressional action on the FY 1991 budget reduced TRIDENT advance procurement by \$99,000. A realignment of the FY 1990 Gramm/Rudman/Hollings reduction further decreased the TRIDENT program by \$666. A transfer of \$+23,000 is requested for the TRIDENT program from other sources to fund total estimated program cost.
2. OTHER VESSEL PROGRAMS (\$+114,849) - Congressional action on the FY 1991 budget restored \$9,400 to the SSN 688 program which was previously identified for reprogramming. An approved reprogramming for the FY 1990 Dime Emergency Supplemental decreased the SSN-21 advance procurement line by \$20,000. A realignment of the FY 1990 Gramm/Rudman/Hollings reduction further decreased this budget activity by \$751. Transfers are requested from other sources of \$+59,700 for the SSN-688 program and \$+66,500 for the DDG-51 program to fund total estimated costs for these programs.
3. AMPHIBIOUS SHIPS (\$-29) - Reflects a realignment of \$29 to the FY 1990 Gramm/Rudman/Hollings reduction.

4. MINE WARFARE AND PATROL SHIPS (\$+67,341) - Congressional action on the FY 1991 budget transferred \$55,100 to the MEC program. A realignment of the FY 1990 Gramm/Rudman/Hollings reduction decreased this budget activity by \$59. A transfer of \$+12,300 is requested from other sources to fully fund the MCM program estimate.

5. AUXILIARIES, CRAFT, AND PRIOR YEAR PROGRAM COSTS (\$+388,780) - Congressional action on the FY 1991 budget transferred \$+36,100 to the TAGS, \$+28,800 to the TAGOS, a net of \$+9,662 to the Service Craft program while decreasing \$-1,962 from Outfitting and \$-7,640 from Post Delivery. \$592,398 was restored to the Sealift program. An approved reprogramming for the FY 1990 Dire Supplement reduced the Sealift program by \$217,200 and the USCG Icebreaker by \$50,000. A realignment of the FY 1990 Gramm/Rudman/Hollings reduction further reduced this budget activity by \$306. \$19,472 has been reduced as a result of the expiration of funds in the appropriation for the Special Operations Forces Patrol Boats. Transfers are requested from other sources of \$+4,500 for the A0 (Jumbo), \$+8,500 for the AOB, and \$+9,000 for the Moored Training Ship. Lastly, an asset of \$-3,600 from the USCG Patrol Boat has been included in a transfer request to offset other shipbuilding program shortfalls.

**COMPARISON OF FY 1991 PROGRAM REQUIREMENTS AS REFLECTED
IN FY 1991 BUDGET WITH FY 1991 PROGRAM REQUIREMENTS AS
SHOWN IN FY 1992 BUDGET**

SUMMARY OF REQUIREMENTS (\$ IN THOUSANDS)				Increase (+) or <u>Decrease (-)</u>
	Total Program Requirements Per 1991 Budget	Total Programs Requirements FY 1992 Budget		
Fleet Ballistic Missile	1,387,629	1,297,968		-89,661
Other Warships	7,165,071	4,926,753		-2,238,318
Amphibious Ships	1,199,800	1,198,100		- 1,700
Mine Warfare and Patrol Ships	268,100	203,750		- 64,350
Auxiliaries, Craft and PY Program Costs	1,174,600	1,582,200		+ 407,600
Total Fiscal Year Program	11,195,200	9,208,771		-1,986,429

EXPLANATION BY BUDGET ACTIVITY
(\$ IN THOUSANDS)

1. **FLEET BALLISTIC MISSILE SHIPS (\$-89,661)** - Congressional action on the FY 1991 budget reduced the available funding for the TRIDENT program by \$56,428. Undistributed Congressional reductions for Air Pares and Consultant Services of \$4,333 were applied. An asset of \$28,900 has been identified and is included as part of a transfer request to offset shortfalls identified in other shipbuilding programs.
2. **OTHER WARSHIPS (\$-2,238,318)** - Congressional action on the FY 1991 budget reduced the SSN-21 program by \$1,699,000, and the DDG-51 program by \$357,000 and added \$291,932 to the CV SLEP program. In addition, an undistributed Congressional reduction for Consultant Services of \$4,350 is reflected. An asset of \$64,900 on the DDG-51 program has been identified as part of a transfer request to offset other shipbuilding program shortfalls. Lastly, a rescission of \$405,000 has been proposed for the CV SLEP program.
3. **AMPHIBIOUS SHIPS (\$-1,700)** - An undistributed Congressional reduction of \$1,700 for Consultant Services has been reflected.
4. **MINE WARFARE AND PATROL SHIPS (\$-64,350)** - Congressional action on the FY 1991 budget deleted one MHC ship for \$64,100. Additionally, an undistributed Congressional reduction for Consultant Services of \$250 has been reflected.

5. AUXILIARIES, CRAFT, AND PRIOR YEAR PROGRAM COSTS (\$+407,600) - Congressional action on the FY 1991 budget added \$900,000 for a Sealift program, increased Service Craft by \$48,100, reduced Outfitting and Post Delivery by \$46,100 and \$15,500, respectively, and eliminated \$36,300 requested for Ship Special Support Equipment. An undistributed Congressional reduction of \$1,300 for Consultant Services has also been applied. Lastly, funds made available by deleting the AOB at \$398,200 and the TAGS at \$43,100 are included as part of a transfer request to offset other shipbuilding program shortfalls.

**COMPARISON OF FY 1990 FINANCING AS REFLECTED
IN FY 1991 BUDGET WITH 1990 FINANCING AS
SHOWN IN FY 1992 BUDGET**

		(\$ IN THOUSANDS)		Increase (+) or <u>Decrease (-)</u>
	Financing Per FY 1991 Budget	Financing Per FY 1992 Budget		
Program Requirements (Total)	\$11,019,433	\$11,513,708		\$ +494,275
Program Requirements (Service Account)	(\$11,019,433)	(\$11,513,708)		\$(+494,275)
Program Requirements (Reimbursable)	0	0		0
 Less:				
Unobligated Balance Transferred From Other Accounts	\$ 100,000	\$ 100,000		0
Reprogramming From Other Accounts	0	\$ 223,660		\$ -223,660
 Plus:				
Lapse of Unobligated Balance	\$ 0	\$ 19,472		\$ +19,472
Appropriation/Reappropriation (Adjusted)	\$10,919,433	\$11,209,520		\$ +290,087

EXPLANATION OF CHANGES IN FINANCING

The Fiscal Year 1990 program has changed since the presentation of the FY 1991 budget as noted below:

1. **Program Requirements.** There has been a net increase to the appropriation/reappropriation (adjusted) of \$290,087. The net program change is comprised of a net increase in program requirements (\$+494,275) less an approved FY 1991 transfer of funds (\$+43,760), a proposed FY 1992 transfer of funds (\$+179,900), offset by lapsing funds (\$-19,472) associated with the Special Operating Forces Patrol Boat program.

**COMPARISON OF FY 1991 FINANCING AS REFLECTED
IN FY 1991 BUDGET WITH 1990 FINANCING AS
SHOWN IN FY 1992 BUDGET**

(\$ IN THOUSANDS)

	Financing Per FY 1991 <u>Budget</u>	Financing Per FY 1992 <u>Budget</u>	Increase (+) or Decrease (-)
Program Requirements (Total)	\$11,195,200	\$9,613,771	\$-1,581,429
Program Requirements (Service Account)	(\$11,195,200)	(\$9,613,771)	(\$-1,581,429)
Program Requirements (Reimbursable)	0	0	0
Less: Proposed Rescission	\$ 0	\$ 405,000	\$- 405,000
Plus: Unobligated Balance Proposed For Transfer	\$ 0	\$ 535,100	\$+ 535,100
Appropriation (Adjusted)	\$11,195,200	\$9,743,871	\$-1,451,329

EXPLANATION OF CHANGES IN FINANCING

The Fiscal Year 1991 program has changed since the presentation of the FY 1991 budget as noted below:

1. Program Requirements. There has been a net decrease to the appropriation (adjusted) of \$-1,451,329. This net change is comprised of a net decrease in program requirements (\$-1,569,496) less other undistributed reductions for consultant services (\$-9,200) and discount air fares (\$-2,733), a proposed rescission of \$405,000 appropriated for a SLEP of the USS Kennedy, and an offset to reflect a proposed FY 1992 transfer of funds (\$+535,100) to prior year shipbuilding accounts.